

Executive PMO Overview

Latest Week | Portfolio Status | Risk Direction

Stabilizing Projects

36

stable Projects


12

Unstable Projects

2

Risk Trend

Sum of Risk_Score by Phase



Sum of SLA_Compliance_Pct

93.34K

Critical Issues

49

Total Backlog


15K

Overdue Actions

4K

Sum of Integration_Count

by Industry






Stability

- ☐ Select all
- ☐ Stabilizing
- ☐ Stable
- ☐ Unstable

Stability


Count of Stability by Stability










Top Risk Projects

Project_ID	Customer	Average Risk Score	Stability	Project_Manager
ERP-026	Mechatronic	74.60	Unstable	Mr.khuanov
ERP-029	Creative minds	66.30	Unstable	Mr.Gromov
ERP-017	Petrogass	65.60	Unstable	Ms. smith
ERP-026	Mechatronic	60.60	Stabilizing	Mr.khuanov
ERP-029	Creative minds	60.60	Stabilizing	Mr.Gromov
Total		74.60		





Project_ID	Open Issues
ERP-013	8
ERP-012	7
ERP-016	7
ERP-031	6
ERP-039	6
ERP-044	6
ERP-047	6
ERP-021	5
ERP-002	5
Total	168




Health metrics & Project Health score


Decision Health




Risk Health




Change Health




Action Health



Issue Health



Backlog Health



Project Health Score

Project Health Status

Watch

